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MEMORANDUM 
 
To: Kurt Triplett, City Manager 
 
 
From: David Snider, P.E., Capital Projects Manager 
 Pam Bissonnette, Interim Public Works Director 
  
 
Date: November 25, 2013  
 
 
Subject: NE 85TH Street Corridor Project - Status Update & Authorization to Bid 
 
 
RECOMMENDATION: 
 
It is recommended that the City Council: 
 

• Reviews a status update for the Project, including the successful results of the recent 
Transportation Improvement Board (TIB) grant selection process, 

• Approves the final channelization plan for the Corridor,   
• Approves the staff recommended Project funding for completing certain elements of the 

Project as soon as possible, and 
• Authorizes staff to advertise for contractor bids for one bidder package for the NE 85th 

Street Corridor Project, including NM 0051, TR 0078, TR 0080, WA 0140 and SD 0025. 
 
 
BACKGROUND: 
 
The NE 85th Street Corridor Project is the largest, longest running non-facility Capital 
Improvement Project ever undertaken by the City.  The overall corridor enhancement Project 
includes the following separate CIP projects: 

1. NM 0051 – Rose Hill Business District Sidewalks 
2. TR 0078 - NE 85th Street & 132nd Ave NE Intersection Improvements 
3. TR 0079 – NE 85th Street & 114th Ave NE Intersection Improvements (complete)  
4. TR 0080 - NE 85th Street & 124th Ave NE Intersection Improvements 
5. ST 0006 002 - NE 85th Street One-Time Overlay (to be completed in 2015)  
6. SD 0025 - NE 85th Street Detention and Sediment Control 
7. WA 0140 – NE 85th Street Watermain Replacement 
8. ST 0075 – NE 85th Street Utility Conversion (complete) 
 

The transportation elements of the Project (numbers 1 - 5 above) represent a partnership 
between the City, Sound Transit and the State for the creation of a vibrant transportation 
corridor.  At the current time, two of the eight individual projects are complete (numbers 3 & 8) 
and one project (number 5) will be the final element of the whole Corridor Project as a State 
and Federal grant funded street overlay to be done in 2015.  As planned, the whole Project will  

Council Meeting:  12/10/2013 
Agenda:  Unfinished Business 
Item #:   10. e.



Memorandum to Kurt Triplett 
November 25, 2013 

Page 2 
 

provide motorized and non-motorized improvements, utility upgrades, and enhancements to 
transit service and the eventual complete overlay of the roadway’s surface, between 114th and 
132nd Avenues NE.  

At their July 2, 2013, Study Session, City Council received a full overview of the Project’s 
history, with its past challenges and successes, as well as identified funding obstacles facing 
this ten-year old Project (Attachment A). 

As reported to City Council in July, approximately $10.3M has been spent on the 
accomplishments of the Corridor Project, as follows: 
 

   Table 1: Expenditures to-date by Individual CIP Project 

 
 

For the July meeting, staff had also analyzed overall revenues and anticipated costs to complete 
the Project and, as reported, the following table compares the then (and currently) estimated 
shortfall, as follows:   

 
Table 2: Anticipated Expenditures by Individual CIP Project 

 
 

 
 
 
 
 
 
 

Storm Drain Undergrounding Sidewalk Signal 132nd Signal 114th Signal 124th 

SD 25 ST 75 NM 51 TR 78 TR 79 TR 80
Design/ROW Services 60,619     200,433         1,144,823   520,470     467,962     304,834   2,699,141$   
In-house Engineering 46,682     229,598         513,617     164,287     211,470     145,538   1,311,192$   
Right of Way -          328,435         1,596,761   81,683       -            -         2,006,879$   
Inspection & Testing -          307,377         180,493     81,924       69,272       54,625    693,691$     
Construction -          975,921         1,366,183   371,194     587,970     288,831   3,590,099$   

Total by project 107,301$  2,041,764$    4,801,877$ 1,219,558$ 1,336,674$ 793,828$ 10,301,002$ 

Total by 
Category

Surface Water Improvements SD 25 621,800            371,687                 250,113            
Underground conversion ST 75 1,665,000          2,691,475              (1,026,475)        
Sidewalks, landscaping and lighting NM 51 4,372,287          7,666,468              (3,294,181)        
Intersection Improvements at 132nd Ave TR 78 2,564,400          2,149,850              414,550            
Intersection Improvements at 114th Ave TR 79 2,562,000          1,336,675              1,225,325         
Intersection Improvements at 124th Ave TR 80 1,687,300          2,022,304              (335,004)           
Overlay ST 06 1,122,000          1,468,040              (346,040)           

Subtotal per improvements 14,594,787$       17,706,499$           (3,111,712)$      

(1) Combination of the 2013-2018 CIP adopted Dec 2012 plus 85th Street corridor projects previously funded through the CIP process

Expenditures - By Project CIP - - Expenses(1) Revised Estimate Variance:
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At the same time, the revised CIP identified an approved amount of $14.1M in available funding 
for the Corridor improvements, resulting in an anticipated budget shortfall of nearly $3.6M: 
  
Table 3: Available Funding Sources

 
 
The $3.6 M shortfall identified above does not include the revised budget for the watermain 
replacement (WA 0140). The additional cost for the watermain (approx. $953K) was first 
documented in the July Study Session Memo (Attachment A), and has been reconciled within 
the 2013-2014 Mid-Biennial Budget Adjustment and 2013-2018 CIP Update, under separate 
memo for the December 10 meeting.  The recommended funding for the watermain comes 
through reprioritization of other utility projects.  
 
Included within the July report to City Council (Attachment A), a number of options for 
completing the Corridor enhancements were provided.  At the conclusion of the Study Session 
discussions, City Council gave clear direction for staff to move forward with completing the 
Project as originally envisioned.  Council also directed staff to pursue external funding though 
the 2013 Transportation Improvement Board (TIB) grant application process, as a means to 
help the general government side of the following individual funding source deficits: 

• TOTAL Deficit (Table 3)=  $3,596,872 
• Impact Fees =   ($   351,805) 
• Surface Water Utility = ($     18,410) 
• General Government  =         $3,226,657 

In pursuing the direction given by City Council at the July Study Session, staff submitted a TIB 
grant application in August. Based on analysis of past TIB grants, Kirkland’s goal was to receive 
between $1M and $2M for the project.  On November 21, 2013, the successful grant recipients 
were announced with the City of Kirkland being awarded $1,450,000 in State funds.  These 
funds that are eligible for immediate use on a reimbursement basis for work activities 
completed after a grant agreement is signed (i.e., grant funds are not available retroactively). 

With the award of the TIB Grant funds, the City’s contribution of general government funds 
needed to complete the Project, as originally envisioned, is reduced to $1,776,657. 
  

Funding by Source: 
Initial CIP - - 
Funding(1)

Revised Funding 
Estimate

Variance: 

General Fund 7,598,587          7,600,967              2,380               
Impact Fees 1,399,300          1,399,300              -                  
Sound Transit 4,222,000          3,734,460              (487,540)           
Surface Water 1,374,900          1,374,900              -                  

-                  
Subtotal: 14,594,787$       14,109,627$           (485,160)$         

Subtotal of expenditures by Project from above (3,111,712)$      

GRAND TOTAL(2): (3,596,872)$      

(1) Combination of the 2013-2018 CIP adopted Dec 2012 plus 85th Street corridor projects previously funded through the CIP process

(2) The $3,596,872 deficit is a combination of the projected increase in Project cost and known lower Sound Transit funding
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The remaining funding of $1,776,657 can be achieved using the following recommended 
resources: 
  

• The reprioritization of CIP Project ST 006-003 - Milling Machine, budgeted at $500,000 
and currently a low priority on the list.   

• Funding from closure of CIP project (CTR - 0070 NE 124th St. Intersection   
Improvements), with over $500,000 being returned to REET reserves.   

• REET Reserves not currently programmed in the CIP - The actual 2012 REET 1 receipts 
exceeded the budget by over $2.0 million, which has yet to be appropriated for CIP 
projects.  Given the significant City priority this project represents, a portion of this 
balance is recommended to be used for the remaining $776,657 (with the final amount 
adjusted based on the funds available from the project closure).  

  
A fiscal note documenting this adjustment is attached.  This fiscal note is not reflected in the 
CIP update due to timing issues but will be incorporated into the next budget adjustment in 
2014. 
  
Channelization 
 
As per the Kirkland Comprehensive Plan, the City Council is required to approve the final 
roadway channelization plan (i.e., lane striping, median islands, etc.) whenever changes are 
made.  In the case of the NE 85th Street Corridor Project, certain enhancements have been 
designed into the final plans for the Project.  As a part of the design process, staff met often 
with individual property and business owners along the corridor to keep them informed on the 
planned changes and worked through a few individual concerns for access control to and from 
certain properties.  Staff also presented the channelization to the Transportation Commission 
for concurrence and, as part of that iterative process; the following changes to the arterial have 
been made (see Attachment C):  
 

• NE 85th St and 120th Ave NE - Revised the length of the westbound left-turn 
pocket and modified the existing c-curbing; revised the crosswalk markings 
locations at the intersection. 

 
• NE 85th St and 122nd Ave NE - Revised the length of the eastbound left-turn 

pocket and modified the existing c-curbing; revised crosswalk markings at the 
intersection and added a raised center median at westbound approach and 
eliminated the existing two-way left-turn lane. 

 
• NE 85th St and 124th Ave NE - Widening to allow for eastbound to northbound 

future dual left-turn movement; one eastbound to northbound travel lane will be 
striped.  Added a raised center median at westbound approach and eliminated 
the existing two-way left-turn lane and revised crosswalk markings at 
intersection. 

 
• NE 85th St and 126th Ave NE - Added c-curbing along NE 85th St; relocated stop 

bars on side street approaches. 
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• NE 85th St and 131st Ave NE - Added c-curbing on east side of intersection to 
extend eastbound left-turn pocket at 132nd. 

 
• NE 85th St and 132nd Ave NE - Extended eastbound left-turn pocket; added 

northbound and southbound along bike lanes 132nd Ave NE; extended 
northbound left-turn lane and added northbound right-turn and extended 
southbound left-turn lane and relocated southbound stop bars locations. 

 
Per the requirement of the Comprehensive Plan, staff is recommending that the City Council 
approves the final channelization plan. Changes made to the channelization plan negligibly 
contributed to the overall Project cost increase.  
 
Authorization to Advertise 
 
Given its importance to the City, overall community expectations, and the significant amount of 
external funding available for the Project, staff recommends proceeding with the full Project 
based on the City’s proposed funding, as recommended above.  In order to comply with TIB 
grant requirements, the plans, specifications and a certified engineer’s estimate will be 
presented to TIB staff for its approval and concurrence as soon as possible in order to advertise 
for contractor bids.  With funding in-place, the Project can be advertised within one to two 
months, followed by a mid-winter 2014 bid opening and a City Council award action in late-
winter to early-spring, 2014; substantial completion of the sidewalk, intersection, surface water 
and water utility improvements are scheduled to occur in 2014 with total Project completion 
coming in summer of 2015, after the application of a full street overlay during the warm 
weather months.   
 
Staff recommends that the City Council authorizes the advertisement for contractor bids on the 
following 5 CIP projects (most of the major remaining elements of the NE 85th Street Corridor 
Project) as a complete bid package.  The advertisement will occur as soon as the TIB approves 
the advertisement of the transportation-only grant eligible components (1, 2 & 3 below): 
 

Grant Eligible 
1. NM 0051 – Rose Hill Business District Sidewalks 
2. TR 0078 - NE 85th Street & 132nd Ave NE Intersection Improvements 
3. TR 0080 - NE 85th Street & 124th Ave NE Intersection Improvements 

 
Non-Grant Eligible 

4. SD 0025 - NE 85th Street Detention and Sediment Control 
5. WA 0140 – NE 85th Street Watermain Replacement 

 
 
Attachment A – July 2, 2013 Study Session Memo 
Attachment B – Channelization Plan 
Attachment C – Fiscal Note 
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CITY OF KIRKLAND
Department of Public Works
123 Fifth Avenue, Kirkland, WA  98033  425.587.3800
www.kirklandwa.gov

MEMORANDUM

To: Kurt Triplett, City Manager

From: David Snider, P.E., Capital Projects Manager
Ray Steiger, P.E., Deputy Public Works Director
Pam Bissonnette, Interim Public Works Director

Date: June 6, 2013 

Subject: NE 85TH Street Corridor Project Update

RECOMMENDATION: 
 
It is recommended that Council conducts a study session with staff in order to receive an 
update on the overall NE 85th Street Corridor Project and provide direction on project 
modifications and/or budget. Staff is recommending that the full project proceed in December 
after seeking a state Transportation Improvement Board (TIB) grant.
 
BACKGROUND:
 
The NE 85th Street Corridor enhancement is the largest, longest non-facility Capital 
Improvement project ever undertaken by the City.  In 2001 the City Council formally adopted 
the NE 85th Street Subarea Plan; it was further updated in 2007.  The Plan recognizes the 
importance of NE 85th Street as a vibrant commercial transportation corridor, a gateway to and 
from Redmond, and a neighborhood boundary for both the North and South Rose Hill 
Neighborhoods. The corridor business district also accounts for the City’s second highest level 
of economic activity based on total sales tax revenue ($2.2M in 2012). Development of the 
vision for the NE 85th Street corridor was a community based effort that brought together 
residents, businesses, and the City.  The Plan is formalized in the City’s Comprehensive Plan.

The NE 85th Street corridor developed over the decades within the jurisdiction of unincorporated 
King County.  Until 2010, NE 85th Street was under the ownership of the Washington State 
Department of Transportation as SR-908.  As such, development standards and patterns were 
consistent with highway access and minimal pedestrian features.  Over time as growth and 
annexation (1988) brought NE 85th Street into the city limits of Kirkland, patterns of 
development became more urban in nature; however many of the properties remained as they 
had been since first being developed. Many in the community expressed hope that this critical 

Council Meeting:  07/02/2013
Agenda:  Study Session 
Item #:   3. a.

ATTACHMENT A
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arterial could be transformed from a highway to an attractive and inviting gateway to the city.  
Therefore, improving the look and feel, creating an inviting pedestrian experience, improving 
transit access, and attracting and retaining businesses to NE 85th were central themes in the NE 
85th Street Subarea Plan. 

The NE 85th Street Subarea Plan identified a number of specific improvements that would 
facilitate the redevelopment of the NE 85th Street corridor from a drive to/through arterial to a 
safer and more vibrant pedestrian and commercial destination.  An overall vision and key goals 
and principals were adopted to guide the redevelopment of the corridor.  Several goals included 
requiring private property owners to adhere to new standards for building locations, 
landscaping, and other neighborhood focused design.  Some of the goals and policies were put 
in place to help guide public investments either through capital expenditures or partnerships 
with various agencies.  Public ownership goals include:

Goal NE85-6: Transform NE 85th Street from a transportation system dominated by the 
use of automobiles to a system having a balance among the transportation modes.  

Goal NE85-9: Improve pedestrian safety and enhance the pedestrian environment 
throughout the Subarea, with particular attention to NE 85th Street itself.

Goal NE85-11: Encourage transit and consider high-occupancy vehicle (HOV) usage on 
NE 85th Street to improve local and regional mobility.

Goal NE85-12: Pursue ongoing and effective inter-jurisdictional coordination on 
transportation issues affecting the NE 85th Street Subarea.

Goal NE85-15: Observe all citywide sensitive areas policies and development regulations 
when developing or redeveloping properties in the Subarea.
7. PUBLIC SERVICES
Goal NE85-17: Provide coordinated streetscape improvements throughout the Subarea 
that enable pedestrians, drivers, bicyclists, and other users to have a safe, pleasant 
experience.

Partnership with Sound Transit

At approximately the same time that the NE 85th Street Subarea Plan was being developed, 
Sound Transit, through Sound Move II, had begun discussions with the City regarding a number 
of projects that would enhance transit to Kirkland.  In 2003, in partnership with Sound Transit, 
the City Council formulated the Rose Hill Business District Advisory Group to begin to study and 
guide how Sound Transit would be able to enhance bus service, specifically the Route 540 from 
Redmond to the University of Washington through Kirkland.  The NE 85th Street corridor 
provided a critical link in the route.  Improved travel time and greater ridership were goals that 
both Sound Transit and Kirkland shared.  An agreement between Sound Transit and the City of 
Kirkland in 2004 resulted in Kirkland assuming responsibility for the design and construction of 
the corridor improvements.  Sound Transit agreed to provide approximately $3.75 M in funding 
for their share of the improvements which included improvements to intersections at 114th Ave 
NE, 124th Ave NE, and 132nd Ave NE and associated sidewalks to improve pedestrian access to 
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transit.  The Sound Transit money is transferred to Kirkland only after each improvement is
completed.  Sound Transit also agreed to provide funding for art. In 2005, in recognition of the 
mutual benefits to Kirkland and Sound Transit, the Council provided local funding in the amount 
of $7.92 M for improvements along the NE 85th Street corridor that could be done in 
conjunction with the Route 540 enhancements.  

Improved sidewalks, intersection improvements at 132nd Ave NE, 124th Ave NE, and 114th Ave
NE, as well as surface water improvements to the under designed storm system along NE 85th

Street were funded by Kirkland in the City’s CIP.  In 2006, after considerations of various 
scopes of work and available funding, the City Council provided an additional $1.66 M to the 
86th Street projects so that the above ground utilities could be converted to underground 
facilities. This investment leveraged over $1M in work performed by various utility companies
and was designed to significantly improve the look and feel of the corridor. 

Taking Ownership of NE 85th Street

In early 2010, the City of Kirkland was approached by the Transportation Improvement Board 
staff with an inquiry into Kirkland’s receptiveness of assuming control of NE 85th Street (at the 
time SR-908) between I-405 and the City of Redmond at 132nd Ave NE. Redmond had also 
been seeking to assume control over their section of SR-908 between their downtown and the 
Kirkland City limits in order to realize their vision for downtown traffic modifications.  The 
process of a Route Jurisdiction Transfer (RJT) was established by the State legislature and 
enabled moving a select category of State routes into local control and regulation.  The 
candidate route needed to be determined to be redundant with other parallel or nearby State 
routes, supported by the receiving jurisdictions, amenable to the State DOT, and be formally 
transferred by the Legislature.  SR-908 between 520 and I-405 (Lake Washington Boulevard to 
Lake Street to Central Way) was transferred through the same process in approximately 1990.  

Kirkland (and Redmond) assuming local control of the route allowed design and regulation 
using local standards.  Although local standards comply with all safety and design requirements, 
State DOT staff would be required to review and approve any lane modifications, signal 
operations, driveway cuts, plantings, and so on if it remained a State route.  Not necessarily 
prohibitive, the state review and approval process adds time and costs to any modifications of 
the roadway. In certain circumstances, deviations from State standards would be prohibited.  
Assumption of NE 85th Street allowed the higher level of local control necessary to achieve the 
vision of the NE 85th Street Subarea Plan.  

SR-908 met all of the requirements and was transferred to Kirkland and Redmond in June,
2010.  Kirkland required that funding for costs associated with an overlay of the degrading 
roadway (PCI of 27) be included in the RJT; Redmond had a similar condition and completed 
the overlay of their portion of the former SR 908 in 2012. WSDOT agreed to provide Kirkland 
$1,122,000 for the overlay within Kirkland’s jurisdiction.

The NE 85th Street Watermain Project

A separate project, a trunk line watermain replacement along NE 85th, was approved by the 
Council in 2012 in the amount of $3,039,000.   The watermain project was identified as a 
significant priority in accordance by the City’s Water Comprehensive Plan for capacity and fire 
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flow needs. The existing main is over 50 years old and has experienced costly and highly visible 
emergency repairs over the past 10 years. Doing the watermain project concurrent with the NE 
85th Street project would save money for both projects by creating economies of scale and 
synchronized construction management.   More importantly, combining the projects would limit 
the impact and cost to the community by preventing a second major construction project on NE 
85th (the watermain) that would otherwise follow within a few years of the street and sidewalk
improvements and overlay.  

The original budget approved in 2012 of $3,039,000 was based on a planning level estimate 
from the Water Comprehensive Plan consultant.  After Council approval the City’s engineering 
consultant re-estimated the project cost at $3,992,000. This new cost is based on final design, 
and the determination that a disproportionately high share of the savings from the efficiencies 
captured by combining the 85th Street project and the watermain project was allocated to the 
water project.  A stand-alone watermain project is currently estimated at $4,473,000
demonstrating that a larger share of the costs to gain efficiencies of combining construction 
should be borne by the Watermain project. Elements included in the increase for a stand-alone 
project are contractor mobilization, traffic control, sediment and erosion control, construction 
signage, public outreach, and a full lane width asphalt overlay.  Based on combining the 
watermain project with the 85th Street Corridor project for more efficient project delivery, a 
budget increase of $953,000, for a total Watermain project budget of $3,992,000, is 
recommended. This results in a reduction in cost of about $700,000 to the 85th Street Corridor 
project.  This savings to the 85th Street Corridor project is reflected in all subsequent budget 
tables.  

Progress To Date

A complete history to date and a map of the project, including the watermain project, are 
attached (Attachments A & B).  Attachment C shows several before and after pictures of the 
project to date.   

Since beginning the project, a number of objectives of the 85th Subarea Plan have now been 
accomplished:

New and complete sidewalks and roadway have been installed along both sides of 124th

Ave NE between NE 80th Street and NE 90th Street (Attachment C); 
99% of all property needed to construct the remainder of the improvements has been 
acquired;
Accommodation has been made for the new Intelligent Transportation System (ITS)
through the corridor which was not originally envisioned; 
New video detection has been installed through the corridor improving operational 
flexibility in changing signal coordination during normal and construction activities;

Revenue Revised Expenditure 
Estimate

Surplus/(deficit):

Watermain Project WA 014 3,039,000         3,992,152             (953,152)          
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The underground conversion of overhead utilities has now been completed, and conduit 
is installed between 128th Ave NE and 132nd Ave NE to facilitate future redevelopment;
Intersection improvements at 114th Ave/NE 85th have reduced morning peak delays 
from the Highlands neighborhood;
Kirkland has assumed control and responsibility of NE 85th Street from the WSDOT, 
assuming coordination of design and construction for the corridor improvements, and 
easing development coordination; 
Approximately $5 M of external funds have been secured from both Sound Transit and 
the Washington State Department of Transportation which have been leveraged with 
local funding;
A completely new primary supply watermain between 132nd Ave NE and 114th Ave NE 
has been fully designed and is ready to be bid for construction concurrent to or prior to 
the corridor improvements;
Construction ready sets of plans for the remaining corridor elements are complete;  
And lastly, there is an engaged business community through the creation of the 
Construction Advisory Group (CAG) and robust community outreach developed for the 
corridor.

As of May, 2013, approximately $10,301,000 has been expended on the accomplishments of
the project as follows:

Budget Update

Now that right-of-way acquisition and the underground conversion have been physically 
completed, staff recently updated the scope, schedule and budget for completing the project.  
Several large elements of the project had not been updated over the years as ROW acquisition 
was occurring.  That has now been done and there are not sufficient funds allocated to the 
project to complete it.  As a result, staff needs to update the City Council on the status of the 
project and to provide options for consideration on how to proceed.  

Throughout the development of the project, a number of complicating factors have been 
brought to the Council with discussions of the potential impacts. However staff did not request 
budget increases from the Council as a result of these issues for two main reasons.  First, it was 
hoped that the bidding climate during the Recession might allow enough savings to cover the 
gaps (Attachment D). And second, since there was still a large fund balance, staff did not want 

Storm Drain Undergrounding Sidewalk Signal 132nd Signal 114th Signal 124th 

SD 25 ST 75 NM 51 TR 78 TR 79 TR 80
Design/ROW Services 60,619    200,433        1,144,823  520,470    467,962    304,834  2,699,141$  
In-house Engineering 46,682    229,598        513,617    164,287    211,470    145,538  1,311,192$  
Right of Way -         328,435        1,596,761  81,683      -           -        2,006,879$  
Inspection & Testing -         307,377        180,493    81,924      69,272      54,625   693,691$    
Construction -         975,921        1,366,183  371,194    587,970    288,831  3,590,099$  

Total by project 107,301$ 2,041,764$   4,801,877$ 1,219,558$ 1,336,674$ 793,828$ 10,301,002$ 

Total by 
Category
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additional monies remaining “idle” in the 85th Street project while other projects needed money.   
This resulted in all new NE 85th budget requests accumulating at the end of the project.  Under 
our new capital project management system, that will change. 

Some of the complicating issues were: 

Termination of the original underperforming design consultant in 2008 and destruction 
of his work product by a fire requiring the work to be redone; 
Extensive delays and additional costs experienced in the property acquisition process 
involving approximately 100 property owners; 
Unanticipated final costs for the Underground Conversion; and 
Uncertainty and fluctuations in bids brought about through the recession of 2007-2010. 

In addition, other factors have impacted the project in both cost and schedule: 

PW did not propose budget adjustments for each active project within the overall 
corridor project through the CIP processes throughout the project duration given that 
the overall project funding had not been expended; and 
Delays and performance by franchise utilities in underground conversion design and 
construction. 

Updated Estimates

Staff has analyzed project revenues and anticipated costs to complete, and with each issue 
documented opportunities for improvements.  In May of 2013, the Project is markedly different 
in both timing and scope than was envisioned in 2007.  A comparison of the original project 
schedule to that anticipated at completion is shown in Attachments E1 and E2.  A comparison of 
the original project budget estimates is summarized in the following table.   

The CIP identified $14,595,000 in funding for the Corridor improvements; however, the actual 
revised funding is $14,110,000. This difference is due to an error in calculating the available 

Surface Water Improvements SD 25 621,800           371,687                250,113           
Underground conversion ST 75 1,665,000         2,691,475             (1,026,475)       
Sidewalks, landscaping and lighting NM 51 4,372,287         7,666,468             (3,294,181)       
Intersection Improvements at 132nd Ave TR 78 2,564,400         2,149,850             414,550           
Intersection Improvements at 114th Ave TR 79 2,562,000         1,336,675             1,225,325        
Intersection Improvements at 124th Ave TR 80 1,687,300         2,022,304             (335,004)          
Overlay ST 06 1,122,000         1,468,040             (346,040)          

Subtotal per improvements 14,594,787$      17,706,499$          (3,111,712)$     

(1) Combination of the 2013-2018 CIP adopted Dec 2012 plus 85th Street corridor projects previously funded through the CIP process

Expenditures - By Project CIP - - Expenses(1) Revised Estimate Variance:
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Sound Transit funding as a percentage of project costs in the CIP rather than a fixed dollar 
amount per the contract. The following table summarizes the current CIP and revised estimates 
by project and by funding source.  

Estimate to complete

With a number of project elements now constructed, a different bid climate, and design of the 
remaining elements complete, staff and their consultant have updated expenditure estimates to 
accomplish the overall Corridor improvements as envisioned.  Including all associated costs, the 
Corridor estimate is approximately $17,707,000 or about $3,600,000 above the current funding
authorization.  

Additionally, due to limitations on how certain funding can be spent (e.g. surface water funding 
cannot be spent on right of way, etc.) the total shortfall for the complete project by funding 
source is as follows:  

General Government  3,226,657
Impact Fees 351,805
Surface Water Utility Fund   18,410

Funding by Source: 
Initial CIP - - 
Funding(1)

Revised Funding 
Estimate

Variance: 

General Fund 7,598,587         7,600,967             2,380              
Impact Fees 1,399,300         1,399,300             -                 
Sound Transit 4,222,000         3,734,460             (487,540)          
Surface Water 1,374,900         1,374,900             -                 

-                 
Subtotal: 14,594,787$      14,109,627$          (485,160)$        

Subtotal of expenditures by Project from above (3,111,712)$     

GRAND TOTAL(2): (3,596,872)$     

(1) Combination of the 2013-2018 CIP adopted Dec 2012 plus 85th Street corridor projects previously funded through the CIP process

(2) The $3,596,872 deficit is a combination of the projected increase in Project cost and known lower Sound Transit funding

Surface Water Improvements SD 25 621,800        371,687      250,113     
Underground conversion ST 75 1,817,000      2,691,475   (874,475)    
Sidewalks, landscaping and lighting NM 51 4,142,510      7,666,468   (3,523,958)  
Intersection Improvements at 132nd Ave TR 78 2,135,578      2,149,850   (14,272)      
Intersection Improvements at 114th Ave TR 79 2,624,100      1,336,675   1,287,425   
Intersection Improvements at 124th Ave TR 80 1,646,639      2,022,304   (375,665)    
Overlay ST 06 1,122,000      1,468,040   (346,040)    

Subtotal per Improvement 14,109,627$   17,706,499$     (3,596,872)$     

*Revised Funding Estimate is a combination of the known lower Sound Transit funding and concomitance revenue received  

Surplus/(deficit)Revised Funding 
Estimate*

2013 Estimate of 
Project Costs**

**Incomplete projects re-engineered and adjusted for inflation; Projects ST75 & TR 79 are completed 
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The “Gap”

A number of factors contributed to the projected shortfall.

 

Inflation was not added to uncompleted projects during the last three updates of the CIP 
because the bid climate was favorable, as compared to the assumptions that were contained in 
the initial project budget estimates.  Given that, and that there was substantial funding 
remaining in the overall project’s bottom line, staff, in reports to Council, stated the intention to 
request additional budget based on actual bids when they would be awarded.   The intent was 

Comments
Expenditure:

GSA Expenditures  1,095,298 Portion of consultant costs incurred from 
termination and fire damage

ROW acquisition 926,224 Additional expenses incurred to acquire ROW 
Underground Conversion 874,475 Actual project cost greater than budget

Expenditure Subtotal:  $         2,895,997 

Past expenditure factors impacting the Project: 

Comments
Expenditure:

ADA Changes 249,055 Impact of federal regulation changes, Project 
includes 44 ADA ramps

Art 1% of Construction Projects 58,166 Sound Transit spent their funding for art without 
producing an art feature 

Engineering & Inspection costs 1,000,268 Project scope and schedule changed. Impact of 
project delay over 6 years

Expenditure Subtotal before 
inflation applied: 

 $         1,307,489 

Inflation adjustment  $          1,110,000 Impact of inflation not recognized in the CIP
Expenditure Subtotal with 

inflation:  $         2,417,489 

TOTAL of Expenditure Factors 
impacting the Project:  $         5,313,486 

Sound Transit Revenue error 485,160              Described Earlier

Total Project Shorfall 5,798,646$

Factors positively impacting the project:

Recognize efficiencies (1,287,425)          Savings from TR79 signal project 

Re-apportion to watermain (700,000)             
Reflect appropriate allocation of costs based on 
revised estimates to the watermain project

3,811,221

New expenditure factors impacting the Project: 
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to leave funds that would otherwise have been programed to offset inflation in the 85th Street 
Corridor Project for other projects since the Corridor project was being delayed due to R/W 
acquisition difficulties.  Unfortunately, the bid climate was not sufficiently favorable to erase the 
costs of inflation and other elements of the project cost increases. Project delays are shown in 
Attachment F. The updated project is now ready for the bidding of its final elements.  

Completion Options

At this point, staff is seeking City Council direction on whether to add funding, down-scope the 
Project, or a combination thereof to complete the Corridor.  

Elements that remain incomplete include the construction of sidewalks, curb, and gutter along 
NE 85th Street, intersection improvements at 124th Ave NE and 132nd Ave NE, completion of the 
watermain, and completion of the storm drain improvements and the final paving.  Due to the 
projected revenue shortfall to complete the Corridor, staff has prepared options for Council 
consideration.

A. Option 1 - Complete the Project as originally envisioned:  Additional need 
of $3,226,657 from General Government Sources. Seek TIB funding first. 
(Staff Recommendation)

Details of necessary funding by Project are as follows:

 

1. Components of the Project that remain to be completed:  
All signal related improvements including 124th Ave NE and 132nd Ave  
NE which are intersection improvements to support ITS  
ADA compliant Sidewalks and crossings, landscaping and lighting on 
both sides of NE 85th Street from 120th Ave NE to 132nd Ave NE

Gen Govt
Utility     

TOTAL:

Surface Water Improvements SD 25 - 250,113 250,113
Underground conversion ST 75 (741,610) (132,865) (874,475)
Sidewalks, landscaping and lighting NM 51 (3,581,744) 57,786 (3,523,958)
Intersection Improvements at 132nd Ave TR 78 72,556 (86,828) (14,272)
Intersection Improvements at 114th Ave TR 79 1,290,131 (2,706) 1,287,425
Intersection Improvements at 124th Ave TR 80 (271,755) (103,910) (375,665)
Overlay ST 06 (346,040) - (346,040)

Total per improvements (3,578,462)$  (18,410)$   (3,596,872)$  

Surplus/(deficit)

Complete as Envisioned
Option 1

Funding Necessary 
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Roadway resurfacing NE 85th St (PCI is 27, Kirkland standard is 70)   
Stormwater controls to improve water quality to Forbes Lake 

2. Pros
Overall Corridor vision is realized
Maximize use of external funding  
Engaged Construction Advisory Group
Example of long range planning efforts being realized during current 
2035 comp plan public engagement period
Reduced impact on community during completion of construction of 
all Project components

3. Cons
Need additional Funding (offset by TIB grant if awarded)

o General Government 3,226,657  
o Impact Fees 351,805  
o Surface Water Utility 18,410

Opportunity cost to other capital projects competing for City funding

B. Option 2 - Down Scope project while maximizing the use of external 
funding: Additional need of $1,257,610 from the General Government
Sources.  Fund remainder of project over time in future CIPs. 

Details of available funding and expenditures for the revised Project are as follows (also 
included as Attachment G): 

1. Components of the Project that will be completed
All signal related improvements including 124th Ave NE and 132nd Ave
NE which are intersection improvements to support ITS  
ADA compliant ramps at intersections, no continuous sidewalks or 
lighting 
Curb and gutter to support roadway resurfacing NE 85th St (PCI is 27, 
Kirkland standard is 70)  
Stormwater controls to improve water quality to Forbes Lake   

2. Components of Project that will compete for funding through future CIP 
updates:

Gen Govt
Utility        

TOTAL: Gen Govt
Utility       

TOTAL: Gen Govt
Utility       

TOTAL:

Surface Water Improvements SD 25 - 621,800 621,800 371,687 371,687 - 250,113 250,113
Underground conversion ST 75 1,817,000 - 1,817,000 2,558,610 132,865 2,691,475 (741,610) (132,865) (874,475)
Sidewalks, landscaping and lighting NM 51 3,524,010 618,500 4,142,510 5,136,707 489,947 5,626,654 (1,612,697) 128,553 (1,484,144)
Intersection Improvements at 132nd Ave TR 78 2,090,078 45,500 2,135,578 2,017,522 132,328 2,149,850 72,556 (86,828) (14,272)
Intersection Improvements at 114th Ave TR 79 2,565,400 58,700 2,624,100 1,275,269 61,406 1,336,675 1,290,131 (2,706) 1,287,425
Intersection Improvements at 124th Ave TR 80 1,616,239 30,400 1,646,639 1,887,994 134,311 2,022,305 (271,755) (103,911) (375,666)
Overlay ST 06 1,122,000 - 1,122,000 1,468,040 1,468,040 (346,040) - (346,040)

Total per improvements 12,734,727$    1,374,900$     14,109,627$   14,344,142$    1,322,544$    15,666,686$   (1,609,415)$     52,356$      (1,557,059)$   

Revenue (Estimate) Keep external $ Funding Necessary
FINANCE ESTIMATED COST Surplus/(Deficit)

Option 2
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ADA compliant sidewalks, street lighting and landscaping - $2,657,755 
in today’s dollars. Components will be completed as a stand-alone 
project, economies of scale gained from the combined project will not 
be realized on this portion of the project and therefore the project will 
cost more.  

3. Pros
Maximize use of external funding 

o Sound Transit contribution  3,492,116
o WSDOT contribution  1,122,000 

Supports Congestion Mitigation and Air Quality (CMAQ) grant received 
for subsequent ITS Project along the corridor ~ $531,100 (separate 
project)
Transportation and roadway improvements realized 
All property necessary will be acquired to support projects in the 
future

4. Cons
Need additional Funding - $1,557,059

o General Government 1,257,610  
o Impact Fees 351,805
o Surface Water funds returned (52,356)

Overall corridor vision not yet realized
No continuous sidewalk along NE 85th St 
Opportunity cost to other capital projects competing for City funding
Future need of $2,657,755 (for a total project of $5,167,966 in 
today’s dollars)

  
C. Option 3 – Stop projects funded with General Government revenue:

Additional need of $192,069 from the General Government Sources to 
close out project. Fund remainder of the project over time in future CIPs.

1. Components of the Project that have been completed: 
Sidewalks on both sides of 124th Ave NE from NE 80th St to NE 90th

St, 114th Ave Intersection
Underground utility conversion between 120th and 128th

Property acquisition complete 

2. Pros
Will allow staff to reprioritize projects through upcoming CIP update
Will allow staff opportunity to seek additional grant funding based 
on the project’s “shovel ready” status
Minimizes immediate funding need
Property has been acquired for future improvements

3. Cons
Need additional Funding to close out what has been completed and 
finish utility Projects – $1,324,891
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o General Government 192,069
o Water Utility 1,324,891
o Surface Water funding sufficient

External funding lost or at risk - $2,557,297
o Sound Transit 1,435,297
o WSDOT Overlay 1,122,000

Improvements to accommodate CMAQ ITS grant of $531,100 will 
not be completed; therefore, funding must be returned 
Corridor vision not fully realized
Need to address non ADA compliant existing ramps and sidewalks
Redevelopment along the corridor will match existing inadequate 
roadway cross section design
Future costs will be greater

Depending upon the timing of future elements of the project and whether we could retain the outside 
funding from Sound Transit and WSDOT, the future cost could range from an additional $4M to $7M. 

Funding Options

Utilities 
The Water and Surface Water utilities have adequate reserves to fund the additional costs 
attributed to those functions in each option.  There are no immediate impacts to the 2013-2014 
utilities CIP projects and impacts, if any, will be factored into the next CIP update process.

General Government
Potential sources for the General Government share of costs includes a portion of one or more 
of the following:

Compete for a Transportation Improvement Board Grant (Between $1M and $2M).
Capital Contingency Reserve – The reserve balance is $4.8 million, including the $2.1 
million replenishment that occurred in March 2013.
REET Reserves not currently programmed in the CIP - The actual 2012 REET 1 receipts 
exceeded the budget by over $2.0 million, which has yet to be appropriated for CIP 
projects.  This balance is in excess of REET 1 reserve needs and is eligible for this 
purpose. 
Year to date sales tax receipts through May 2013 exceed last year’s results by 
$900,000.  The 2013 budget was based on the prior year per Council policy, so these 
funds are not currently appropriated.
New Transportation Impact fee reserves are available to fund the impact fee eligible 
portion of $351,805.
Debt financing
Reprioritized CIP funding -  The City 2013-2018 Transportation Capital Improvement 
Program consists of the following unrestricted funded projects:

o Annual Street Preservation Program
o Sidewalk Maintenance Program for 2013 -2014
o NE 120th Street Roadway Extension (East Section)
o Annual Striping Program
o Juanita Drive Corridor Study
o 100th Ave NE Corridor Study
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o Crosswalk Upgrade Program
o Annual Sidewalk Maintenance Program
o Park Lane Pedestrian Corridor Enhancements Phase II
o JFK Non-Motorized Program
o 100th Ave NE/NE 132nd Street Intersection Improvements
o Kirkland ITS Implementation Phase IIC
o Citywide Safety & Traffic Flow Improvements
o Purchase of a Milling Machine

The Milling Machine budgeted at $500,000 is the lowest priority on the list.  The other 
projects on the current funded list consist of four grant projects (NE 120th St, Park Lane, 
Kirkland ITS and Citywide Safety & Traffic Flow), important initiative projects (Street 
Maintenance Levy, Juanita Drive, and JFK Non-Motorized), essential annual programs 
(Annual Street Preservation Program and the Annual Striping Program), or are already 
under contract.  

Staff recommendation – Proceed with full project after seeking TIB grant

The staff recommendation is to proceed with the full project given its importance to the City, 
community expectations, and the significant amounts of outside money the full project 
leverages.  Staff recommends that the City first seek a Transportation Improvement Board 
(TIB) grant this year, prior to proceeding with bids on the whole project.  With City Council 
concurrence, staff will submit a TIB grant application for the NE 85th Street Corridor Project 
under its current Urban Arterials Program (UAP).  The estimated grant request amount will be 
between $1M and $2M in order to maximize the City’s competitiveness in the selection process.  
The application deadline is August 23, and the award selection results will be available near the 
end of November, 2013.    

In order to comply with TIB grant eligibility requirements, the advertisement for contractor bids 
on the NE 85th Street Corridor Project must occur after the grant selection is made.  If selected 
to receive TIB grant funding, the plans, specifications and a certified engineer’s estimate will be 
presented to TIB staff for immediate approval and its concurrence to advertise for contractor 
bids.  With TIB grant funding, the Project would be advertised as soon as mid-December, 
followed by a bid opening in mid-January and a City Council award action in February, 
2014.  Staff would also bring back a proposed financing proposal to cover the rest of the 
funding gap to the Council in December.  Note that the cost numbers provided in this memo are 
still estimates. Staff will not have final numbers until the project actually goes to bid and 
completes construction. Under this scenario, construction would begin in March 2014 and be 
complete by spring of 2015, followed by a complete street overlay during the summer of 2015.   

If not selected for TIB funding, the Project would still be advertised in December.  Without the 
benefit of additional grant funding, the City Council will be presented with options and a 
recommendation as to what to award, based on actual contractor pricing and available city 
funding.  Bid documents will likely be structured to provide bid alternates to allow Council to 
make choices among scope and schedules.  Staff would then bring back a final financing 
proposal to accomplish the project based on the Council’s decisions. 
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Staff requests City Council concurrence with the recommendation to advertise the NE 85th

Street Corridor Project in December after the results of the TIB grant selection process is 
known.

Lessons Learned
 
The 85th Street Corridor project demonstrates why Public Works has changed the way we 
manage large capital projects.  At the Council Retreat on June 17, 2013, new systems for 
managing capital projects were presented and can be found at Capital Project Management 
Improvements.  

In summary, new systems for managing large capital projects include:  

establishment of a Steering Committee  
improved coordination with Finance
development of improved monitoring tools for comparing expenses against budget  
improved claims management  
appropriate use of eminent domain  
improved and more timely reporting to Council  
inclusion of all active projects in each CIP update revised to reflect current information 
such as inflation

Since the 85th Street Corridor project still has major elements to complete, a Steering 
Committee has been established including the City Manager, Finance Director, Public Works 
Director and staff.  A new monitoring system has been put in place to evaluate the percent 
budget spent against the percent of the work actually accomplished every month.   Any 
deviations will be found at an early stage in the project allowing for appropriate adjustments 
before they accumulate.   For example, in hindsight a Steering Committee could have provided 
guidance on a more appropriate use of the eminent domain authority provided by the Council, 
which may have resulted in better schedule adherence with lower inflation costs to the entire 
project.   Processes for claims management, use of contingency, and approvals of change 
orders have also been revised to provide more oversight.   Going forward, the 85th Street 
Corridor project budget will be revised to reflect inflation at each CIP update, and any other 
unanticipated costs so they do not accumulate at the end of the project.  The Public 
Works/Parks/Human Services Council Committee will receive periodic reports, as will the full 
Council during CIP Updates and at project authorization milestones.
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April 2001 NE 85th Street sub-area plan adopted

April 2003 Council approves Sound Transit Route 540 project 

Creation of Rose Hill business district advisory group

October 2003 Community completes scope of desired corridor improvements

Sound Transit agrees to Community scope of improvements

City of Kirkland provides funding for project starting in 2004

November 2004 City of Kirkland initiates public outreach

December 2004 Completion of Environmental Process/30% design by Sound Transit 

Kirkland assumes project lead role

January 2005 Design Consultant selection by City of Kirkland

March 2005 Zoning Code amendments update

August 2005 Undergrounding Utilities brought to Council

June 2006 Decision to include underground conversion in project

Draft Condemnation Ordinance

September 2006 Amendment of the 2006-2011 CIP to include Undergrounding utilities

August 2007 Inter-local Agreement between Kirkland/Sound Transit signed

January 2008 First right of way packages sent (27 properties)

February 2008 Access Control issues to Transportation Commission

March 2008 Terminated project consultant due to non-performance

December 2009 Right of way acquisition update

February 2010 Undergrounding 100% Design

Roadway 30% Design

May 2010 Transfer of SR 908 to Local Jurisdictions Effective 6/10/2010

Estimated $1.1 Mill in State funding for overlay

June 2010 Council authorizes Condemnation Ordinance #4245

October 2010 Acquisition update

Project Schedule update

November 2010 Condemnation Update

February 2011 Intersection improvements NE 85th St/114th Ave NE - Award Contract

October 2011 Authorization to bid utility underground conversion

November 2011 Video Detection - Accept Work

December 2011 Utility Underground conversion - Award Contract

June 2012 NE 85th St./114th Ave NE intersection improvements - Accept work

Acquisition complete for all parcels associated with Phase I of the project 

July 2012 NE 85th Street Watermain Replacement - Authorize Funding
August 2012 Rose Hill Business District Sidewalks - Award Contract

History of NE 85th Street 
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Attachment B

NE 85th Street Corridor Improvements
Watermain Replacement

Lake Washington

Forbes Lake

Totem Lake

Area Map

Watermain Replacement
120th Ave NE to 132nd Ave NE

Watermain Replacement
114th Ave NE to 120th Ave NE
Requires WSDOT Coordination
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NE 85TH Street Corridor Improvements
Before/After Photos

124th Ave NE Sidewalks (NM 0051 – Phase 1)
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NE 85TH Street Corridor Improvements
Before/After Photos

85th & 114th Intersection Improvements (TR 0079)
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NE 85TH Street Corridor Improvements
Before/After Photos

NE 85th Street Undergrounding (ST 0075)
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Historical Comparison of Sidewalk Bids
2007-2013

5' sidewalk avg bid/ft

5' sidewalk low bid/ft

5' sidewalk avg bid/ft

Poly. (5' sidewalk avg bid/ft)

5' sidewalk low bid/ft

6th Street Sidewalk
(bids opened April 2013)



2007 2008 2009 2010 2011 2012 2013 2014 2015 

Plans, Specifications, & Engineering 
Underground conversion 

NE 85TH Street Corridor 

Public Outreach 
Underground conversion 

NE 85TH Street Corridor 

ROW Negotiations & Acquisition 
Underground conversion 

NE 85TH Street Corridor 

Bid Periods 
Underground conversion 

NE 85TH Street Corridor 

Construction Periods 
Underground conversion 

NE 85TH Street Corridor 

Schedule for Underground Conversion and Sidewalk Projects 

March 2007 

Attachment E



2007 2008 2009 2010 2011 2012 2013 2014 2015 

Plans, Specifications, & Engineering 
Underground conversion 

NE 85TH Street Corridor 

Public Outreach 
Underground conversion 

NE 85TH Street Corridor 

ROW Negotiations & Acquisition 
Underground conversion 

NE 85TH Street Corridor 

Bid Periods 
Underground conversion 

NE 85TH Street Corridor 

Construction Periods 
Underground conversion 

NE 85TH Street Corridor 

Schedule for Underground Conversion and Sidewalk Projects 

May 2013 

114th 
signal 

124th 
Sidewalks 

85th  
Sidewalks, 
watermain, 

Storm, 
signals 

Final 
Overlay 
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Details of available funding and expenditures by Option 

Option 1 ~ Complete as Envisioned  

 

 

Option 2 ~ Keep External Funding  

 

FINANCE

Gen Govt
Utility        

TOTAL: Gen Govt
Utility        

TOTAL: Gen Govt
Utility       

TOTAL:

Surface Water Improvements SD 25 621,800 621,800 371,687 371,687 - 250,113 250,113
Underground conversion ST 75 1,817,000 1,817,000 2,558,610 132,865 2,691,475 (741,610) (132,865) (874,475)
Sidewalks, landscaping and lighting NM 51 3,524,010 618,500 4,142,510 7,105,754 560,714 7,666,468 (3,581,744) 57,786 (3,523,958)
Intersection Improvements at 132nd Ave TR 78 2,090,078 45,500 2,135,578 2,017,522 132,328 2,149,850 72,556 (86,828) (14,272)
Intersection Improvements at 114th Ave TR 79 2,565,400 58,700 2,624,100 1,275,269 61,406 1,336,675 1,290,131 (2,706) 1,287,425
Intersection Improvements at 124th Ave TR 80 1,616,239 30,400 1,646,639 1,887,994 134,310 2,022,304 (271,755) (103,910) (375,665)
Overlay ST 06 1,122,000 1,122,000 1,468,040 1,468,040 (346,040) - (346,040)

Total per improvements 12,734,727$    1,374,900$     14,109,627$   16,313,189$    1,393,310$    17,706,499$     (3,578,462)$     (18,410)$     (3,596,872)$   

ESTIMATED COST Surplus/(deficit)

Revenue (Estimate) Option 1
Complete as Envisioned Funding Necessary 

Gen Govt
Utility        

TOTAL: Gen Govt
Utility       

TOTAL: Gen Govt
Utility       

TOTAL:

Surface Water Improvements SD 25 - 621,800 621,800 371,687 371,687 - 250,113 250,113
Underground conversion ST 75 1,817,000 - 1,817,000 2,558,610 132,865 2,691,475 (741,610) (132,865) (874,475)
Sidewalks, landscaping and lighting NM 51 3,524,010 618,500 4,142,510 5,136,707 489,947 5,626,654 (1,612,697) 128,553 (1,484,144)
Intersection Improvements at 132nd Ave TR 78 2,090,078 45,500 2,135,578 2,017,522 132,328 2,149,850 72,556 (86,828) (14,272)
Intersection Improvements at 114th Ave TR 79 2,565,400 58,700 2,624,100 1,275,269 61,406 1,336,675 1,290,131 (2,706) 1,287,425
Intersection Improvements at 124th Ave TR 80 1,616,239 30,400 1,646,639 1,887,994 134,311 2,022,305 (271,755) (103,911) (375,666)
Overlay ST 06 1,122,000 - 1,122,000 1,468,040 1,468,040 (346,040) - (346,040)

Total per improvements 12,734,727$    1,374,900$     14,109,627$   14,344,142$    1,322,544$    15,666,686$     (1,609,415)$     52,356$      (1,557,059)$   

Revenue (Estimate) Keep external $ Funding Necessary
FINANCE ESTIMATED COST Surplus/(Deficit)

Option 2
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FISCAL NOTE CITY OF KIRKLAND

DatePrepared By November 25, 2013

Other Information

Neil Kruse, Senior Financial Analyst

1,071,0000 776,657 3,433,8244,507,512

Source of Request

Description of Request

Reserve

Legality/City Policy Basis

Recommended Funding Source(s)

Fiscal Impact

2014
Request Target2013-14 Uses

2014 Est Prior Auth.

Pam Bissonnette, Interim Public Works Director

Other Source

Revenue/ Exp 
Savings

End Balance
Prior Auth.

Request for using $776,657 from REET 1 Reserves to fund the budget shortfall for NE 85th Street Corridor projects as identified in the 
attached staff memo.

End Balance

Prior Authorized Uses of REET 1 Reserves:  Totem Lake Master Plan ($38,000) and Public Safety Building Bid 
Alternates ($259,031).  

REET 1 Reserve

One-time use of $776,657 from REET 1 Reserve.  This reserve is able to fully fund this request.  

Revised 2014Amount This
2013-14 Additions

297,031

Description
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